Before the

FEDERAL COMMUNICATIONS COMMISSION
Washington, D.C. 20554

In the Matter of )
)
Improving Public Safety Communications ) WT Docket 02-55
in the 800 MHz Band )
) Cambridge, Massachusetts

To:  Public Safety and Homeland Security Bureau
SUPPLEMENTAL REQUEST FOR WAIVER OF
JUNE 26, 2008 DEADLINE FOR COMPLETION OF REBANDING

Pursuant to Improving Public Safety Communications in the 800 MHz Band, Supplemental
Requests for Waiver of June 26, 2008 Rebanding Deadline, Order (released June 9, 2009) and
Section 1.925 (47 C.F.R. §1.925) and the associated Public Notice to that Order' and the further
Order released October 3, 2011% Cambridge hereby submits its supplemental request for waiver of
the Commission’s requirement that the City’s rebanding be completed by June 26, 2008 ?

As reported to the Transition Administrator and in contrast to the contents of the October 3,
2011 Order, the City has entered into a Frequency Reconfiguration Agreement with Sprint Nextel
and had commenced the rebanding of its system. Vendor agreements have been entered into and a

portion of the fixed network equipment has been retuned. The upgrade and rebanding of subscriber

! Public Safety and Homeland Security Bureau Provides Additional Guidance for
Submission of Supplemental Requests For Waiver of June 26, 2008 Deadline For Completion of
800 MHz Rebanding, DA 09-1310 (released June 10, 2009).

? Improving Public Safety Communications in the 800 MHz band, Supplemental
Requests for Waiver of June 26, 2008 Rebanding Deadline, Order (released October 3, 2011)

? See Improving Public Safety Communications in the 800 MHz Band, Report and Order,
Fifth Report and Order, Fourth Memorandum Opinion and Order, 19 FCC Rcd 14969 (2004),
Third Memorandum Opinion and Order, 22 FCC Red 17209, 17224 § 48 (2007).



equipment is ongoing. Therefore, Cambridge has engaged and will continue to engage in good faith
efforts to complete rebanding.

Based on staffing estimates (Cambridge is relying primarily on internal personnel to complete
rebanding), estimates of delivery and installation of upgraded equipment, and coordination with
other entities that rely on Cambridge’s system for interoperability, the City estimates that its
rebanding will be completed by April 1, 2012.

For the foregoing reasons and for good cause shown, Cambridge, Massachusetts respectfully

requests a waiver of the Bureau’s deadline for completion of rebanding until April 1, 2012.
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